



Project Updates by:  
Chris Dopkins, P.E. /  
Project Manager  
Office 815-636-9590  
[cdopkins@mcmgrp.net](mailto:cdopkins@mcmgrp.net)

WEEK 6  
8/11/23

# Project Update

## Village of Machesney Park Storm Sewer & Pond Improvements


*Build Machesney... Blueprint for the Future*

### Week of August 14<sup>th</sup>

- Work will resume on Monday, August 14<sup>th</sup>.
- Steele Drive will reopen to thru traffic, however, we do want to minimize traffic on Steele Drive so the detour signs and lighted message boards will remain in place until construction is no longer in the immediate vicinity of the road.
- Storm sewer construction will continue along the north side of Steele Drive between the Army Reserve Center and Pig Minds Brewing Company. Once construction reaches the west side of Pig Minds Brewing, it will continue north along the west side of the Brewery.
- On Monday or Tuesday, the storm sewer construction will cross a sanitary sewer main. The contractor may install piping across Steele Drive for bypass pumping operations. The road will be open to traffic, however, there will be devices in place to allow vehicles to cross the piping.

### Looking Ahead: Schedule for Week of August 21<sup>st</sup>

Storm sewer construction will continue along the west and north sides of Creative Pig Minds Brewing Company. Construction should be close to Burden Road by week's end.



### Other Information

- As a reminder, crossing the Burden Road/Willow Creek Intersection and the installation of storm sewer along Willow Creek Road will be the most challenging portion of the construction. There are numerous utilities to work around, the sewer crosses a few driveways, and working space is very tight. We expect the intersection of Burden Road and Willow Creek Road to be closed for a minimum of three days, and then Willow Creek Road will need to close thereafter to facilitate the construction. Again, we'll be in touch with the affected businesses before construction reaches Burden Road.