



Project Updates by:  
Chris Dopkins, P.E. /  
Project Manager  
Office 815-636-9590  
[cdopkins@mcmgrp.net](mailto:cdopkins@mcmgrp.net)

WEEK 11  
9/12/23

# Project Update

## Village of Machesney Park Storm Sewer & Pond Improvements

*Build Machesney. . . . Blueprint for the Future*

### September 12<sup>th</sup>

The weather on Monday was too rainy for the contractor to work, and as a result we lost a day of production. The new water valves were installed in the water main along the east side of Burden Road and the south side of Willow Creek Road today, and we are happy to report that the installation went very well.

Our intent all along is to keep the intersection of Burden Road and Willow Creek Road open during the weekends. As mentioned in previous updates, crossing the intersection will be time consuming and difficult due to the fact that we have to cross a number of existing utilities and that the working area is tight. After losing a day to rain, we began to worry that we may not be able to reopen the intersection on Friday as planned if unforeseen conditions were to arise. After many discussions with the Contractor, it has been decided to suspend work for the remainder of the week and resume work on Monday the 18<sup>th</sup> in order to help ensure that the intersection is open during the weekends. Therefore, Burden Road and Willow Creek Road will both be open through the 17<sup>th</sup> and we plan to close the intersection on Monday the 18<sup>th</sup>.

We will issue an update this Friday with further details.

Again, we thank you for your patience and cooperation!