



Project Updates by:  
Chris Dopkins, P.E. /  
Project Manager  
Office 815-636-9590  
[cdopkins@mcmgrp.net](mailto:cdopkins@mcmgrp.net)

WEEK 7  
8/18/23

# Project Update

## Village of Machesney Park Storm Sewer & Pond Improvements


*Build Machesney. . . . Blueprint for the Future*

### Week of August 21<sup>st</sup>

- Storm sewer construction will continue along the north side of Steele Drive between the Army Reserve Center and Pig Minds Brewing Company. Once construction reaches the west side of Pig Minds Brewing, it will continue north along the west side of the Brewery.

### Looking Ahead: Schedule for Week of August 28<sup>th</sup>

Storm sewer construction will continue along the west and north sides of Creative Pig Minds Brewing Company.



### Other Information

- As a reminder, crossing the Burden Road/Willow Creek Intersection and the installation of storm sewer along Willow Creek Road will be the most challenging portion of the construction. There are numerous utilities to work around, the sewer crosses a few driveways, and working space is very tight. We expect the intersection of Burden Road and Willow Creek Road to be closed for a minimum of three days, and then Willow Creek Road will need to close thereafter to facilitate the construction. Again, we'll be in touch with the affected businesses before construction reaches Burden Road, but at the time of this update it would appear that work will reach the intersection the week of September 4<sup>th</sup>.