



Project Updates by:
Chris Dopkins, P.E. /
Project Manager
Office 815-636-9590
cdopkins@mcmgrp.net

WEEK 8
8/25/23

Project Update

Village of Machesney Park Storm Sewer & Pond Improvements


Build Machesney. . . . Blueprint for the Future

Week of August 28th

- Storm sewer construction will continue along the west side and north sides of Pig Minds Brewing.

Looking Ahead: Schedule for Week of September 4th

Storm sewer construction will continue along the north sides of Creative Pig Minds Brewing Company.



Other Information

- **Steele Drive will reopen to traffic on August 25th.**
- As a reminder, crossing the Burden Road/Willow Creek Intersection and the installation of storm sewer along Willow Creek Road will be the most challenging portion of the construction. There are numerous utilities to work around, the sewer crosses a few driveways, and working space is very tight. We expect the intersection of Burden Road and Willow Creek Road to be closed for a minimum of three days, and then Willow Creek Road will need to close thereafter to facilitate the construction. Again, we'll be in touch with the affected businesses before construction reaches Burden Road, but at the time of this update it would appear that work will reach the intersection late in the the week of September 4th.