



Project Updates by:  
Chris Dopkins, P.E. /  
Project Manager  
Office 815-636-9590  
[cdopkins@mcmgrp.net](mailto:cdopkins@mcmgrp.net)

# Project Update

## Village of Machesney Park

### Storm Sewer & Pond Improvements


WEEK **2**  
7/21/23

*Build Machesney. . . . Blueprint for the Future*

## Week of July 24<sup>th</sup>

- Storm sewer construction will continue on the north side of Steele Drive between the Army Reserve Center and Pig Minds Brewing Company.
- On Tuesday, the storm sewer will cross the water service lateral to the Army Reserve Center. The Center will be without water for most of the day on Tuesday, and the North Park Public Water District will coordinate with the Center during and after the shutdown.

## Looking Ahead: Schedule for Week of July 31<sup>st</sup>



Storm sewer construction will continue along the west side of Creative Pig Minds Brewing Company. If all goes as planned, construction should reach the Burden Road intersection around the end of the week.

## Other Information

Crossing the Burden Road/Willow Creek Intersection and the installation of storm sewer along Willow Creek Road will be the most challenging portion of the construction. There are numerous utilities to work around, the sewer crosses a few driveways, and working space is tight. We expect the intersection of Burden Road and Willow Creek Road to be closed for a minimum of three days, and then Willow Creek Road will need to close thereafter to facilitate the construction. Depending on how things go, we'll be in touch with the affected businesses a towards the end of next week or early the week following to work out details.